
7/25/00 RGT 1

MGS Mapping Sequences
M W F

L
8/25

MM055 Seq. Execution

MM056 Seq. U/L & Execution

MM057 Seq. U/L & Execution

MM058 Seq. Build, U/L & Execution

MM059 Seq. Build, U/L & Execution

SAF (DOYs 221-253)

NAV Deliveries:
•Routine 20 Day OPTG/SPK/P-File every
Monday and Thursday
MPST:
•Command Conference on Mondays at
1 PM PDT
LMA:
•Off every other Friday (L on timeline)

MOLA ON

Monitor Equator Crossing (6-1-00 to 7-31-00)

Radio Science (DOYs 220 - 222)

Timeline in
Local Dates

M W FM W FM W FM W F

L
8/11

8/4L
7/28

8/18

MM060 Seq. Build, U/L & Execution

MM061 Seq. Build, U/L & Execution

MM062 Seq. Build, U/L & Execution

MM063 Seq. Build, U/L & Execution

MM064 Seq. Build, U/L & Execution

MM065 Seq. Build, U/L & Execution

SAF (DOYs 249-281)



7/25/00 RGT 2

MGS Mapping Sequences
M W F

L
9/22

MM063 Seq. Execution

MM064 Seq. U/L & Execution

MM065 Seq. U/L & Execution

MM066 Seq. Build, U/L & Execution

MM067 Seq. Build, U/L & Execution

NAV Deliveries:
•Routine 20 Day OPTG/SPK/P-File every Monday and Thursday
•No Deliveries on Holidays
MPST:
•Command Conference on Mondays at  1 PM PDT, except on Holidays
LMA:
•Off every other Friday (L on timeline)

MOLA OFF

Timeline in
Local Dates

M W FM W FM W FM W F

L
9/8

9/1L
8/25

9/15

MM068 Seq. Build, U/L & Execution

MM069 Seq. Build, U/L & Execution

MM070 Seq. Build, U/L & Execution

MM071 Seq. Build, U/L & Execution

MM072 Seq. Build, U/L & Execution

MM073 Seq. Build, U/L & Execution

SAF (DOYs 249-281)

H

NAV Delivery

MOLA Polar (DOYs 242 - 246)

Labor Day

NAV Delivery (22 Day)
for MM070 & MM071

CMD Conf. MM068/MM069

SAF (DOYs 277-309)


